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NorthStar Nuclear Decommissioning Company, LLC



Simple Priorities
SAFETY with all we do: Target Zero (Accidents)

Radiological, Environmental, Industrial, Nuclear
Do it right. Do it safe.

Do it Right. Do it Safe.




Performance Update

e SAFETY: Acceptable
Zero NorthStar OSHA Recordable Lost Time Accidents to date, with over
800,000+ person hours worked on site since sale on January 11t 2019.

* REGULATORY: GOOD

NRC: Zero Cited and Non-Cited Violations for all of 2019, 2020, and 2021
to date.

e PRODUCTION: Acceptable

Overall project schedule on track. Reactor removal project remains
behind, but still not a significant impact. Bulk Decom work and Site
Characterization continues advancing ahead of initial projections.

EEEE——



Project Schedule — Overview (Re-Cap)

. License
Partial Site T
Termination
Release
(ISFSI) Target
12.31.52)
2027 thru 2051 2052
Spent Fuel Management
Site Restoration & Final Site Survey
Large Component Removal
Reactor Vessel & Internals|
Condenser
Large Pumps & Motors (Circ H20, Recirc, etc)
Main, Start-Up & Aux Transformers
Decontamination & Demolition Final Site
Asbestos& Lead Paint Removall Restoration &|
Security Structures and Equipment] License
Turbine Warehouse Termination

Aog|

Rotors and Storage Structures|

Stack|

Intake

Reactor Building|

Admin Building|

Control Building|

Rad Waste

Discharge

Service Building|




Reactor Vessel Segmentation Update

Reactor Head DONE
Steam Dryer DONE
Steam Separator DONE Next Steps
Shroud Head DONE
Feedwater Sparger DONE

Final segmentation and packaging

Top Guide (Upper Grid) DONE of Jet Pump Diffusers ongoing.
Guide Tubes DONE

Core Plate DONE Preparations commenced for:
Shroud Cylinder DONE _

Jet Pump Assemblies DONE 1. Cutting of Nozzles

All segmentation equipment 2. Reactor Vessel segmentation

remains operational and water
chemistry/visibility acceptable.

Work plan Sequence




Reactor Vessel Segmentation Operations

Transferring Riser Pipe to SFP for segmentation

Jet Pump Riser inlet pipe severed at vessel
wall




Reactor Vessel Segmentation Operations

Jet Pump Inlet Riser Pipes are 13 feet long and segmented with specialty cutting tools
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Reactor Vessel Segmentation Operations

Jet Pump D/P Instrument Piping removal

Jet Pump Diffuser removal




Refuel Floor Support Activities

Filter Basket being lifted from a Cask Liner on the Refuel Floor




Refuel Floor Support Activities

Demobilizing to make room for next sequence activities

Removing the racks that once held Core
Shroud segments in the Spent Fuel Pool, as Racks decontaminated and
they are no longer needed packaged for shipment




Cask Transfer Operations

(1) Out of the Reactor Cavity/SFP (3) Ready to “down-end” onto Transport Trailer

(2) Down from the Refuel Floor




Cask Transfer Operations

Moving loaded Transfer Trailer with the “Tugger”

Transfer into the HTS (Storage Vault)




Intake Structure Demo Prep/Equipment Removal

Foreground: Traveling Screens dismantlement  Background: Chemical Treatment Shed removed
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Stack Demolition

(Zooming in)
5/20/21-6/23/29

7/13/21 completed Demo from 100’
to ground with NorthStar Hi-Reach
Excavator
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Admin Building Demo Preps

Relocation of personnel, removal of all
furniture, materials, universal waste, &
structural separation from service
building in preparation for demolition




Main Condenser Demo continues (top view)




Main Condenser Demo continues (side view)




Creating new access hatchways for RadWaste Bldg Demo




RadWaste Bldg Demo/Tank Removal




500,000 gal Condensate Storage Tank Demo




MP197HB transport Cask annual maintenance & inspection




Transportation of waste to WCS in Texas




Preventative Maintenance on Railtracks




Shipping and Material Volumes

e Currently shipping about 3 rail cars per week to WCS
(106 shipments consisting of 89 railcars and 17
trucks shipped YTD / about 13 per month)
 Total Number of Shipments to Date: 320
e Total Volume 677,300 ft3 (25,086 cyd)
e Total Weight 34,520,000 Ibs (17,200 tons)

e Total Activity 25,850 curies
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Non-Rad Site Characterization/Remediation

What else is happening?

e Risk Evaluation still under ANR/DOH review. No new Areas of impact
identified.

 Dewatering to mitigate ingress of groundwater into Turbine Building on going
at rate of about 15k GPD. (No rad/chemicals detected to date; as expected)

e Split sampling continues with ATC in coordination with ANR. Current collection
scheduled week of 9/13/21, previous samples taken 6/2/2. (All sample data
continues to correlate)

* Annual Groundwater Report approved by ANR.

e Post Demolition Survey & Sample Plan approved by ANR.

e Continued collaboration with VT ANR, DEC via Bi-Weekly calls to maintain
alignment.




Questions?
Target Zero () Accidents) Do It Right. Do It Safe.
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